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Meeting minutes are attached. Minutes are comprised of the following:

Attachment 1 -- Agenda
Attachment 2 -- Attendance Record
Attachment 3 -- 200 Area Current Action Log
Attachment 4 -- 200 Area UMM Minutes - September 2000
Attachment 5 -- Z Crib TRU Small Diameter Logging
Attachment 6 -- Federal Facility Agreement and Consent Order Change Control Form
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Attachment 1

UNIT MANAGERS' MEETING AGENDA 088O0
3350 George Washington Way, Conference Room 1 A-1 4

September 28, 2000

9:00 - 11:00a.m. 200 Area

General (20 minutes)
* Outstanding Action Items (attached)
* Passive neutron geophysical tool demonstration at Borehole 299-W18-159 (216-Z-

1A) Drain Tile/Field and Borehole 299-W18-179 (216-Z-12 Crib) in mid-September
* Update of five-year review

200-CW-1 Gable/B Pond and Ditches Cooling Water OU (10 minutes)
* IDW Status

200-TW-1 Scavenged and 200-TW-2 Tank Waste OUs (10 minutes)
" Work Plan

- Work Plan Public Review Need
- Nez Perce Comments

* Draft TPA Change Package

200-PW-2 Uranium-Rich Process Waste OU (10 minutes)

. Work Plan and DQO Schedule
- Status Ecology Review of DQO Report

- Draft A Work Plan submittal 12/29/00; Regulator Review 1/01 - 1/31/01

200 Area Remedial Action Prolect (15 minutes)

* FY 2001 DWP Work Scope and Schedule
* M-13-26 and M-13-OOL (200-PW-1 and 200-LW-1) TPA Change Package
. Schedule Ecology Site Tour
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Groundwater and Source Operable Units Unit Managers' Meeting o88069
Official Attendance Record - 200 Area

September 28, 2000

Please print clearly and use black ink

PRINTED NAME ORGANIZATION O.U. ROLE TELEPHONE

nffco A qL/ -P, 44 z_* -0

__ __ __ __ __ _ __ __ __ _ 2soCAf-e 0_. S-7 -70 15:7

6re., (41 r 1 4c 3t 37.7- 760A

wo 
*Ce -



200 Area Unit Managers' Meeting
OPEN ACTION ITEMS & TRACKING

iogy Approval Of 2UU-UVV-1 worK man, Hev. u n vnce, tcc yan

2 Submittal of Ecology Review Comments on the 200- John Price, Ecology Bryan Foley, RL 8/24/00
CW-1 Remedial Investigation Report, Draft A

3 Ecology Approval of 200-CS-1 Work Plan, Rev. 0 John Price, Ecology Bryan Foley, RL 8/24/00

4 Submittal of Ecology Review Comments on the 200- John Price, Ecology Bryan Foley, RL 8/24/00
TW-1 and 200-TW-2 Work Plan, Draft A

5 Submittal of Ecology Review Comments on the 200- John Price, Ecology Bryan Foley, RL 8/24/00
PW-2 DQO Summary Report

6 EPA Approval of 200-CW-5 Work Plan, Rev. 0 Doug Sherwood, EPA Bryan Foley, RL 8/24/00

7 Submittal of EPA Review Comments on the 200-TW- Doug Sherwood, EPA Bryan Foley, RL 8/24/00
1 and 200-TW-2 Work Plan, Draft A John Price, Ecology

8 Ecology Approval of 200 Area Implementation Plan, John Price, Ecology Bryan Foley, RL 8/24/00
Rev. 0

9 EPA Approval of 200 Area Implementation Plan, Doug Sherwood, EPA Bryan Foley, RL 8/24/00
Rev. 0

a
0

CD

9-25-00 200 Area UMM Action Item Log.xls I 9:47 AM 9/27/00



Attachment 4

MEETING MINUTES
200 AREA GROUNDWATER AND SOURCE OPERABLE UNITS

UNIT MANAGERS' MEETING -- 200 AREA
September 28, 2000

Agenda: See Attachment #1

Attendees: See Attachment #2

Topics of Discussion from Agenda:

1. General:

* Outstanding action items - The action item list was reviewed and adjusted due
dates assigned as agreed to by appropriate parties (see attached).

* Passive neutron geophysical tool demonstration at Borehole 299-W18-159 (216-
Z-1A Drain/Tile Field) and Borehole 299-W18-179 (216-Z-12 Crib) in mid-
September - Bryan Foley, U.S. Department of Energy, Richland Operations
Office (RL) noted to Roy Bauer, CH2M HILL Hanford, Inc. (CHI) after the meeting
that the agenda incorrectly listed the boreholes. They should be 299-W18-149
(not -159) and 299-W18-167 (not -179). Roy Bauer distributed the output log (Z-
Crib TRU Small Diameter Logging) and summarized the findings of the test. A
neutron signal was found. The proof of principle test was done. The results
indicate that Am-241 exceeds 100 nCi/g. Passive neutron - fairly strong activity
and tracks with Am-241 and BGO gross. BGO is a crystal of a different type. In
the presence of TRU-contaminated soil, there is activity and is a good indication
of passive neutron performance. Interaction of chemicals produces passive
neutron, so detect TRU. Roy Bauer will get the results from the contractor on
9/29/00 and forward the report to RL, the Washington State Department of
Ecology (Ecology) and the U.S. Environmental Protection Agency (EPA). Dennis
Faulk (EPA) wanted to know the appropriate document to capture this
information and thought it could be the 200-CW-5.

* Update of five-year review - Dennis Faulk reported he is currently working on the
200 Area section. The report will be out for review next Wednesday (10/4). It is
due out for public comment 10/30. There are no issues on soil sites. There are
significant issues with groundwater operable units (OUs). The basic
recommendations will be requested to be completed by December 2001 and will
include updating the (well?) network, including the strategy for updating, sitewide
institutional control plan for CERCLA sites, and 200 Area specific National
Priorities List (NPL).

2. 200-CW-1 Gable/B Pond and Ditches Cooling Water OU:

* IDW Status - John Price (Ecology) indicated that he has wording changes on the
investigation-derived waste (IDW) report. He will provide his comments to Bryan
Foley by 9/29. The plan has changed from dealing with this issue in two portions
(38 drums, then 8 drums) to dealing with all 46 drums. All drums are currently on
a truck at the Environmental Restoration Disposal Facility (ERDF).



Unit Manager's Meeting - 200 Area
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3. 200-TW-1 Scavenged and 200-TW-2 Tank Waste OUs:

* Work Plan Status - Dennis Faulk (EPA) noted that Doug Sherwood (EPA)
wants separate waste control plans and sampling and analysis plans. These
should be extracted from the document. John Price (Ecology) wants a
presentation showing the coordination with other groups (i.e., Vadose Zone,
Office of River Protection), referred to in the work plan. Dennis Faulk (EPA)
believes that no public review is needed, because there is no requirement for
one. The Nez Perce comments on the work plan were received and reviewed.
It was noted that coordination/integration needs to occur and Figure 3-9 needs
to include the correct units.

* Draft TPA Change Package - Updated draft Tri-Party Agreement (TPA) change
control forms were distributed. The new changes were reviewed. Dennis Faulk
thought the laboratory turnaround times, as listed in the TPA (in the quality
assurance section), should be reviewed. The change packages distributed
separated 200-TW-1 from -2 and included a third form modifying various
interim milestones and activities (i.e., 200-LW-1, -PW-1, -PW-4). Dennis Faulk
advised that the public should be aware when priorities are changed and that a
public review will be needed regarding analogous sites (as listed on the interim
milestone TPA change control form). Dennis Faulk suggested replacing
Milestone M-13-27 with M-13-OOL through M-13-OOP. Dennis Faulk will be the
project manager for the "PW" OUs. Updates to the interim milestone TPA
change control form will be made.

4. 200-PW-2 Uranium-Rich Process Waste OU:

* Work Plan and DQO Schedule - John Price (Ecology) reported he is still
reviewing the data quality objective (DQO) report. Larry Hulstrom (CHI) noted
that Milestone M-20-33 affects 200-PW-2 regarding the closure plan submittal
date. Bryan Foley (RL) reported that this milestone is still in draft form and will
be reviewed at a later date.

5. 200 Area Remedial Action Proiect:

* FY 2001 Work Scope Status - The FY 2001 detailed work plan scope and
schedule was distributed and briefly reviewed. Milestones M-13-26 and M-13-
OL were previously discussed (see 200-TW-1 and -2). There was no date set
for the Ecology site tour. John Price will advise his availability.

No groundwater items were discussed.



Unit Manager's Meeting - 200 Area
September 28, 2000
Page 3

Other Items:

1. Dennis Faulk reported that long-term performance monitoring of the prototype
barrier will be added to the five-year review and the recommendation will be to
continue the long-term monitoring and also explore treatability tests for modified
RCRA C. Dennis Faulk needs the timeframe for this.

2. Dennis Faulk reported that he will not review or approve DQOs, however, he will
participate in the DQO meetings and provide comments.



Attachment 5

Z-Crib TRU Small Diameter Logging
Three Rivers Scientific / Pacific Northwest

Borehole: 299-W18-167
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Figure 2. Small diameter log data compared to 1998 HPGe data for borehole 299-W1S-167.

Page 9 of 10

Geophysics

46

48

50

52

54

56

58

60

62

4)
4)

.4-.

-C
0.
4)



Change Number Federal Facility Agreement and Consent Order
Change Control Form

M-135-2000-xx Do not use blue ink. Type or print using black ink,

Originator
Bryan Foley, DOE

Class of Change
[ ]I - Signatories [ X} l - Executive Manager []I1

Change TItl9

Interim Milestones for 200-TW-1 and 200 W-2-Operable Unit Assessment Activities

Date
August

4OSeptember 27,
2000
Draft

Phone
376-7087

- Project Manager

DescriptionlJustification of Change

The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan (DOE/RL-98-28, Rev.0) established
the framework for characterization of ER sol waste sites in the 200 Areas and grouped the waste sites into 23
process-based operable units. Based on the Implementation Plan, Tri-Party Agreement M-13 milestones were
established (TPA change number M-13-97-01) for the submittal of Remedial lnvestigation/Feasibility Study (RI/FS)
work plans for individual operable units. The 200-TW-1 and 200-W2 Operable UnitseOfU) wel-ees assigned to
interim milestone M-13-23 and M 43 24, Fopotitvely (TPA change number M-13-99-01) which haves been met by
the submittal of the 200-TW-1 and 200-TW-2 Draft A Work Plan.

As specified in Section 11.6 of the Action Plan to the Tri-Party Agreement, work plans must specify interim
milestones that identify completion dates for maior tasks and deliverables specified in the work plansfer-the-GQJ.
The 200-TW-1 CU work plan includes aproject schedules with target project milestones. Based on theise work
plan schedules, the following interim milestones are added to the Tri-Party Agreement to implement the activities for
the RI/FS process for theise OUs:

200-TW4-
M-135-??23A: Complete Field Work through Drilling and Sample Collection-and-Analysis - September 30, 2001
M-135-??23B: Submit Draft A Remedial Investigation Report - October 30, 2002
M-1 53-2723C: Submit Draft A Feasibility Study and Draft A Proposed Plan- Novem spteeiber 30, 2003.

hA 13-24.A. Complete Field Work through Somplo eColleacto 2nd Analycic - sptomFbor 30, 2001
Ad 13 28: Submit Draft A Remedal Investigation Re port Soptembor: 30, 200
M- 1 3 24Q2 Submit DrFaft A Foasibility; Study Septem~ber 30, 2003.

These interim milestone dates are consistent with the major milestone M-15-00C to complete the 200 Area operable
unit RI/FS process by 2008.

Impact of Change.

Addition of interim milestones under M-43-2315-0C.
Addition of intcrim miloctonac under I 13 21.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended.
200-TW-1 Scavenged Waste Group Operable Unit and 200-TW-2 Tank Waste Group Operable Unit RIIFS Work
Plan.

1
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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form Aus

M-135-2000-xx Do not use blue ink. Type or print using black ink. 4OSeptember 27,
2000
Draft

Approvals

Approved Disapproved
DOE Date

EPA__ -_Approved _ Disapproved
EPA Date

-__Approved Disapproved
Ecology Date



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form Augut

M-135-2000-xx Do not use blue ink. Type or print using black ink. 40September 27,
2000
Draft

Originator Phone
Bryan Foley, DOE 376-7087

Class of Change
[ ]I - Signatories [X] Il - Executive Manager [ ] III - Project Manager

Change Title

Interim Milestones for 29-TW4-en-200-TW-2 Operable Unit Assessment Activities

Description/Justification of Change

The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan (DOE/RL-98-28, Rev.0) established
the framework for characterization of ER soil waste sites in the 200 Areas and grouped the waste sites into 23
process-based operable units. Based on the Implementation Plan, Tri-Party Agreement M-13 milestones were
established (TPA change number M-13-97-01) for the submittal of Remedial Investigation/Feasibility Study (RI/FS)
work plans for individual operable units. The 200 -W 4 and 200-TW-2 Operable Unite (Q)were-was assigned to
interim milestones M4 2 23 and M-13-24,r epeetively (TPA change number M-13-99-01) which hasve been met by
the submittal of the 200-TW-1 and 200-TW-2 Draft A Work Plan.

As specified in Section 11.6 of the Action Plan to the Tri-Party Agreement, work plans must specify interim
milestones that identify completion dates for maior tasks and deliverables specified in the work plans.f-theOUO.
The 200-TW-2 OU work plan includes project schedules with target project milestones. Based on these work plan
schedules, the following interim milestones are added to the Tri-Party Agreement to implement the activities for the
RI/FS process for thisese OUs:

M 13 23A: Cmplete Field Work through Sample llontqon and Analyci- S-ptpmbmb330,,201
AM 13 :236, Submit Draft A Remedial Invocigatiini Report Octobori 30, 2002
A.4 12 22C: Submit DrFaftA Foacibili Study ScptaFrbor 30, 2003.

200-A4L2
M-135-24flA: Complete Field Work through Drilling and Sample Collection-efid-Analysis - September 30, 2001
M-13&-24flB: Submit Draft A Remedial Investigation Report - September 30, 2002
M-135-24??C: Submit Draft A Feasibility Study and Draft A Proposed Plan/Proposed Permit Modification -
NoveSetember 30, 2003.

These interim milestone dates are consistent with the major milestone M-15-OOC to complete the 200 Area operable
unit RI/FS process by 2008.

Impact of Change.

Addition of interim milestones under M-43-2a15-00C.
Addition Of intanim miloctA under U 12.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended.
200-TW-1 Scavenged Waste Group Operable Unit and 200-TW-2 Tank Waste Group Operable Unit RI/FS Work
Plan.

1
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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form August

M-135-2000-xx Do not use blue ink. Type or print using black ink. 49September 27,
- ______________________2000

Draft
Approvals

Approved _ Disapproved
DOE Date

-__Approved Disapproved
EPA Date

Approved Disapproved
Ecology Date



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form September 14, 2000

M-1 3-2000-xx Do not use blue ink. Type or print using black ink Draft
Draft

Originator Phone
Bryan Foley, DOE 376-7087

Class of Change
[]I -Signatories [X] Il - Executive Manager [11 - Project Manager

Change Title
Modification of Interim Milestone M-13-26 and Establishment of a New interim Milestone to Support 200 Area
Operable Unit Work Plans

Description/Justification of Change

As required by the 200 Area RIIFS Implementation Plan, the annual evaluation of 200 Area operable unit (OU)
priorities has been completed. Based on this evaluation, , the following modifications to the TPA milestone
schedule for 200 Area Draft A work plans are:
* Replace the Uranium-Rich Process Waste Group (200-PW-4 OU) Draft A work plan with the Plutonium/Organic-

Rich Process Waste Group (200-PW-1 OU) Draft A work plan under Interim Milestone M-13-26 with no change
to the milestone date.

* Establish a new interim milestone for the 300 Area Chemical Laboratory Waste (200-LW-1 OU) Draft A work
plan and use this work plan in combination with submittal of the 200-PW-1 work plan to satisfy major milestone
M-13-OOL with a modified milestone date of 06/30/02.

Under the original prioritization of 200 Area OUs, the 200-PW-4 OU was assigned a high priority because it includes
Resource Conservation and Recovery Act of 1976 (RCRA) waste sites. However, the 200-PW-1
Plutonium/Organic-Rich OU is the source of the carbon tetrachloride groundwater plume in the 200 West Area. The
ongoing soil vapor extraction expedited response action in the 200 West Area and the 200-ZP-1 OU groundwater
pump and treat interim action are associated with releases from the 200-PW-1 OU. As a result, from a technical
standpoint the 200-PW-1 OU is considered a higher priority waste group than the 200-PW-4 OU, and accelerated
investigation/evaluation of the 200-PW-1 OU will support the following technical and integration needs:
" Resolution/refinement of the source and extent of existing carbon tetrachloride vadose and groundwater

contaminant plumes.
* Provides supporting data for refinement of existing site interim remedial actions and aligns source assessment

schedules with 200-ZP-1 OU groundwater remedial action data needs and PITT test
* Provides samples for science and technology studies on plutonium/americium geochemistry.

The 200-LW-1 300 Area Chemical Laboratory Waste OU is the representative OU for the chemical waste group
category. Under the recently-developed alternative baseline, the chemical waste category is the next highest
priority waste group category in the original prioritization of waste groups. (The alternative baseline builds on
efficiencies realized to date to streamline the assessment process for 200 Area waste site operable units by
focusing on 12 of the 23 200 Area OUs prior to making remediation decisions. With the alternative baseline, not all
OUs in the original prioritized list will require work plans.) Thus, it is appropriate to establish an interim milestone for
submittal of the 200-LW-1 OU work plan.

To implement this reprioritization, the existing TPA milestones will be changed as follows:
* Interim Milestone M-13-26 (8/30/01) will be reassigned from the Uranium-Rich Process Group (200-PW-4) to

the Plutoniur/Organic-Rich Process Group (200-PW-1) with no change to the milestone date.
" A new interim milestone (M-1 3-27) will be established to require submittal of the Draft A work plan for the 300

Area Chemical Laboratory Waste Group (200-LW-1) by 6/30/02. Submitting the work plan required by this new
milestone would satisfy in full major milestone M-13-OOL, which currently requires the submittal of two 200 Area
work plans. However, it also requires modifying the date of the major milestone from 12/31/01 to 6/30/02.

The slip of 6 months for completion of M-1 3-OOL is consistent with the alternative baseline of completing 12 of 23
200 Area operable unit work plans. The first five (of twelve) operable unit Draft A work plans have been submitted
and associated TPA milestones have been met. The sixth Draft A work plan will be submitted by 12/31/00. This
TPA change defines the seventh and eight Draft A work plans to be submitted in 2001 and 2002. The four
remaining Draft A work plans will be defined in a subsequent TPA change package(s).

I



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form September 14, 2000

M-13-2000-xx Do not use blue Ink. Type or print using black ink. Draft
Draft

Interim Milestones ModifiedlEstablished by Approval of This Change Request

Modifications to Existing Milestone

M-13-26 Submit Ureeum-Rihe Plutonium/Organic-Rich Process Waste Group Work Plan 6/30/01

New Milestone

M-13-27 Submit 300 Area Chemical Laboratory Waste Group Work Plan 6/30/02

Submittal of this work plan along with submittal of the work plan required under the M-13-26
milestone will satisfy in full maior milestone M-13-00L.

Impact of Change.

Substitute the submittal of the 200-PW-1 Draft A Work Plan for the submittal of the 200-PW-4 Draft A Work Plan
under Milestone M-13-26 (June 30, 2001).

Establish a new interim milestone (M-1 3-27) to require submittal of the Draft A work plan for the 200-LW-1 300 Area
Chemical Laboratory Waste Group by 6/30/02 to satisfy major milestone M-13-OOL in full.

These interim milestone changes are consistent with the major milestone M-15-OOC to complete the 200 Area
operable unit RIUFS process by 2008.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford site internal planning and
budget documents (e.g., Detailed Work Plans)

Approvals

DOE ___ ___ __ - Approved Disapproved
DOE Date

__ _ Approved Disapproved
EPA Date

Ecology_ _ 6______ - Approved Disapproved
Ecology Date
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2UDW9872 REVIZS & ISSUt UUISIONAL URAt- I Pl/PPM 15 TUSEPOF 732ESEPU'F _W 6,3,
TO RL

CW70 PROJECT SUPPORT
u 2oa1 UL; I U 26SEP01 17 M1 14,f1/

V2t1: SMKVISm)N - PKOUt:UI bUFFUllI (t-YU1) 2b1" U2OG;I U" 2d0H=01 1/6 14,81/ 4,7

CS1I WORKPLANNIMNG PROCESS
Subtotal b1 Uz2UolU zvUlb.uuU 2tsb 20,211 45,211 -------

RM1/ HAZARU ULASSIFICA ION/SAbE IY ANALYSIS 4Q O2DCT I 0 25NVUU 24 24,785 24,7
DOC.

K3r0U 90 - PLAN I I UOKUL UKK KhV VVj 14 13N VUU 04 ULCO U 1E h1 144 1,-P 4 -

R300160 rUUMPL 11: HIEAL I H & SAFt I Y PLAN 21 29N0V0I 2EU 1 8 585

CS12 TEST PITS
Subtotal 115 mNOVU 2JUNl 2./ 2742 3250Q4u

I ES I I I PREJUb PLANNING bU U1NUVOVU 30JANU 444 35,677 365

1I1ESI PIl MOB 15 31JANO1 21FEH01 3U0 32,21 32-

I I;- I III FCUNSI KUIIUN-(2-10I UH,4 2z 42FO 21MARU1T1,14410,T2T266
S-POND)SAPIG22FE0

I E I Pl SAMPLING SUPPOR I ANU 25 22FBUV 2BMAROY 1/2 149/0 15,912 -
COLLECTION

O034 1b I PiT SAMPLE LAbUKA I RY ANALYSIS 59 22FEB01 3UMAY-U - 35 T143TO f46,204

R30UI22 IESI PI1 DEMOS 13 22MARV 11Apr T0 1,b521 1,92--

I3LS35- I Ls I P1I UA I A VALIDATION 7T flMAYU1 2BJJUT Th1 3,5W 3,2/ -

Project Start 01OCT0 1 Eary B. 2A01 Sh..t2ofS
Project finish 11FESH M frvns Bam 200 AREA RIA PROJECT PATTERNSDat Dat 0100T00 MCftc&aAcUfty
Run Da A 2tSEP0t FY2001 DWP (01 -03) =REGULATOR REVIEW

C Pdmavra System, Inc. FY2001 ONLY



ActIvIty Activity Orig Early Early HOUR g Budgeted R
ID Description Dur Start Finish Cost B NYJ I

OIqSBQREHOLES
Subtotal 2 U4UbU 2R5StU1 1,t2 27W ,44Z 2U,031

R3I141W B(JKLHULE PKI:JUt- PLANNING 44 U4UW- rr -IB01 p , 6t1 ,4 --- -

KC420 -50 UKE: URILLING SERVICS 0 O5DECUOV 5 UF 28 1,5 1,988

1 4 SUBCONIACIURSUBMI IALSIREAULNESS 29 lSFEBOV 29MAR0Y - U

3 429UILLIN It MUU 15 UAROT I1MARU1 18U 12,MU 12mK-

3UUO44 UULEUILLING-(1 -UI ICH) 22 JUMAR1 3DAPKU1 W49 -141O 15/19767

U0004b BOFHOLE SAMPLING-& ;ULLh IvUN suRMAU1 d7WAYV1 208 1Th,02 - s 14,119

K3UU4/0 BUKHULE SAMPLE LABOKAI RY ANALYSIS -65 UMARUr 29JUNU 53 5 63,1 t 91,-1W

R3RU442 -TILLINSIEDMU 15U JUN1O 2JUNO1 bU 4,162 4,953 ---

-ILU KtPUR I (UH SUMMARY RPI) 502UJUNDT 2-AUGD1 290 ---M fT 2,4W

RM004WU 1UKLHULL UA IA VALIDAIOUN --- To U2UL1 1UG1 l ,z3,2

O4 MPLh I L I-ILU INVESII UATIN-- (M-15-39A) 0 2tbEPDu1 D 0U

CS14 GEOPHYSICAL LOGGING
[SubtotaI13 19U /JUL1 2 32,321 40,4

F3UUU51U PKUUKE GEW'HYSGAL LOGUING 3 19 i-1 1,278 T,278tUUE20 PERFORM GEOPHYSICAL LUGGING - NEW BHS 7 -m9JUNU 1U 3,43 3962

-30 SUOUUN IKAUI UUPHY5ICAL LUUUINU 27JUE07 - - 0-
REPORT

C16 IDW
utoa 143122FS1EP1 :1 31EP 37

K300U /1U IUW WAS I h: MAIN]I ENAN~b ANU lNbPEL IIUN 135 2FF-BU1 W5I:PU1 170U 11,4881 11,488

TVJOO /2 ILUW Utsl51UNA I IUN ANU) UlbHbL3 ZUU 1001 209 14,390 1-4,69Z

CS70 PROJECT SUPPORT
Suta 

251oaI EU SP 2 2,251

R3UU1850 5UPLRVI,5IQN-PKQJFCI-SUPPUKI (FYU1) 2i"000d0 2eP1 32 2,251 20,251

Project Stafl 01OCT99 Early Bar 2A01 ShWet 3 8
Project Finish 11FEB05 Progpes Bw 200 AREA RIA PROJECT PATTERNS
Data Date 010CT00 Critical AadvIFt
Run Date 28SEP0 FY2001 DWP (01 - 03) REGULATOR REVIEW

SPrnmrSysn, Inc. FY2001 ONLY



Fr nil 1 rwuc j
V INIU iI rIM IA IFI I JI IA I ZI O IN I U I

ISSUE DECISIONAL DRAFT WP IO LRC & HL 1 13NOV 1N vr 1421 111,544T 12,
" .xVrfrInrrrffn -

LKU & DUt KVItV 'a- UtLIwUlNmL uL~tVr i
WORK PLAN

14iNLVvu 2l0nvUvv U U U

RMOV052 REVISE WORK PLAN AND ISSUE DRAFT A TO 1 21NOV00 13OGO 80 6382 6,382
RL

R500054 KRL CONC. AND -TANS. OF DRAF I A W -TW 1DEc 20DECOI - - -
REGS

FR500006t TPA MILLSTONE (M-13-25)(M-13-OOK ALSO t 29DECO? O 0 0
SATISFIED)

r5TVjuv v

1u U

-^

flWGULA I WNfl 1flCVIEV UrF I Al WVRK

IrNALIce WUNIK PrfLAN Ab rtV U
Il

- I-z t -"~rr+-,r n L-n - """", I- p l
wirrcu1 22r-Eu I u I O,302

AW p A G LETE 1 t1t Il -1w VV1.JKT rP'I tnivrLMP I I
PW7O PROJECT.SUPPORT

a SUPERVISON - PROJEC SUPPUI 11V'j020CT00' 23MAK01 92 7,.7j 7,7

R7 200W-1 SCAVEGEDWST GR-OUP
;TWI-I VVPRFM_ wan;nn. rInJo ®R 05 P. :,n-

Subtotal 
// 30 100 24JA 1 34 26,4U 2,8251

R70U081 REVISE & InS OR 153 2CTr 20 1,655 17,643
PUBLIC REV.

R/000090 PUBLIC REVIEW OF WORK PLAN 42 24OCTDU 26DECW 0 - -

'7U00190 PLAN I FORCE WORK REVILWS 141 3NOV00 O4DECUU- 1b 1,1/41 1,174

R7WO1W COMPLE IE EXCAVAT ION PERMIiS 21 16NO00 18DEGCO 22 1,M4 1,664

IU7OM16 COMPLE I L HEALI H & SAFE I Y PLAN 2T D1DECUU D3AN1 8 3g5 585

R70UUTG1j rINALIZE WORK PLAN AS REV 0 20 27DECG- 24JANU1 89 5162 W670

7UU0110 WURK PLANOMPLtit

TWIS 8OREHPLES
Subtotal

-li ul U

:', -',12Zfl0lNOVUU J28SEPU1 390

u

IED TO FY00 CARRYOVER ACTIVITIES

REG REVIEW

I

------ - -- -- -it

II ~c~~v*~y 
MCUVII7AcUvIty
Dwsription

U

Project Start oiocTr - Early B 2A01 SIM4 of 8 1
Project Finish 11FEO ftogrmu cv 200 AREA RIA PROJECT PATTERNS
Dat. Dat. 010CT00 Crc Aaftcun FY2001 DWP (01 - 03)Run Date 28SEP0 FY20 01 03)REGULATOR REVIEW

* Primavea Systems, Inc. FY200I ONLY

j1d j 5" 1 Fay HOUI[ 8dgedj BURDDur Start, FinIis 4O
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I

I
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ACtivity ACtitly Orng Early Early HOURS BUdgeted BURD -yU
ID Description Dur Start Finish Cost0 u Fr I-YT2

S700U4 0 BOREHOLE PREJUW1 PLANNING ~ 9U UmOVU 14MAIAU S3?2 ZU72~ 44,1b4-

R7UOD2- PROCURE DRILLING SEVICESU 5G GDECDU- T5FEBUT 1 5752 ---55MI

F/7OO42b SUGONt RAiI( SUBMIJTALS/1FEADINESS 29 1FEB01 29MA-- ----

RM0029 UILLINGSIIEMOB UUMAU 8M 10 12,516 12,516 - ------

R/00U44W BOREHiOLE DRILLING - (1) {-26 CRIB) 3J 20JUL 30AU 01T 4 30,5/3 348,336

R7000450 ROREHOLE SAMPLING & COLLECI ION 35 ZJULEU O7S7EP0V1 - 49,8W / 50,58

R/0U0- i3DREFIU~tMP: ABH OKY ANALYZ515 bu2JL125v1 6 b, 6 194,5b7

R700043F DRILLING Sit -DEMOB A4,7 4,953

1W14 GEOPHYSICAL LOGGING
Subtotal - 16B O6FE01 2SEP01 2 32,321 40,94

K7I0610 PRUGUKEGEOPHYSIGAL LOGGING 36 FEBU1 25MARUl 1l 1,278 1,278 -j- -K-

R7000E2W PERFORM GEOPHYSICAL LOGGING - NEW BHs 4U 2UJUE01 14tPU1 1D 3,04 3W,62

SUBON TRACT IEOPHYSICAL LOGGING --30 -17AUG0 28SEPUF O U0 0:
REPORT

'TW15 'IDW
Subtotal 1JULO 2654p14 4 1W

R7U0U710 IUW WASTE MAINTE NANCE AND INSPECTION 30 20JU1 01 62 .4,196 4,196

TW7O PROJECT SUPPORT-
Subtotal '21,1 JU2001;U 12BPU1 232 20,251 051

R7001BS SUPERVISION - PROJMGI SUPPO RT (FY01) 251" 02DCTD* 2SrUl 1 232 -20:251 2,251

Subtotal ~21/ 0200T00 1OAUG01 2,005 12O 175054

R5UTUT1 DRAF1 SEUTlONS 2 AND 3 OF WORK PLAN 44 M2UCTW' ODE4CU T1 5,260 61,695

MOODTC10 UOMPLE I E WAS I E GROUP DQ -66 S0CF TISFEB1 -591 41,/735 -Z,711

R)TD2EF COMPLE I E DRAF I WORK PLAN /5 ODEC0U 23MARW1 -2B 245,9 25,55

R500130- COMPLE I WAS IE GROUP UAPJP 30 1JAN01 2 7FEB-1 24 T,095 2,OU5

Project Start 01OCT"9 E&Ay Bar 2A01 Sheet 5 of It
Project Finteh ilFE095 PMrgqr Ow 200 AREA RIA PROJECT PATTERNS
Data Date 01OCTr00 m Cri*M Ac&ivty
Run Date 28SEPOO FY2001 DWP (01 - 03) REGULATOR REVIEW

C Priniaverm Systrm, Inc. FY2001 ONLY



AMtty Activty Orig Early - r HOURs Budgeted BURD
ID Description Our Start Finish Cost I FYV2

50 1N 1D J 1F J1M IA|IM I J I JTA-15 1 (N|DuRt$O014U COMPLET E WAST GROUP FIELD SAMPUNG JGJANf A7FEBU / 861 -TU57 E,0zj AAPLAN
R98001T5 uOMPLE T WASTE CONTROL PLAN -9 14FEB01 27FEBUV 36 2975 2,975 [I- -

R5Q)03W ISSUE INTERNAL DRAFT WORK PLAN TO ERG 1 2MAROi 26MAR01 0 U 0

KgSUoU04y rR REVIEW INIERNAL DRAF I WP 10 2/MAR1 09APRDU 36 2,883 2,863

R500U45 REViSE & ISSUE DECISIONAL ORAl I WP 10 RL 13 1TAPRU1 3UAPR1 1 , 1T11,499

R500005W DOE REVIEW O- DECISIONAL DRAFT WORK 1IT TMAY01 14MAY1 t a 0
PLAN

Rnsaoa52 REVISE AND iSSUE DRAF I A WP T RL 15W1MAYO O5JUN01 52 4,U59 4089

R0005B4- L CONG. AND TRANS. OF DRAFT A W 10 r10 UbJUN01 19JUNU1 -0 -
REGS

UU~F REGULAIOR REVIEW DAF W RKPLAN 22c 2JN01 2WXXUI -0 0 0h REG REVIEW

RSUOUU55 PROPOSED TPA MILES TONE: M-13-2 - 29JUNUV O O

R5UUTOW FINALIZE WORK PLAN AS REV 2 1h 23JULUl 10AUG01 89 6,12 ,512

R8CUU11WORK PLAN COMPLE I E T 1DAUG01 0 T 0

PW70 PROJ- -

;Subtotal 251 02OCTU USE 136 111

S150 .UP E=RVISI[ON -P RJ ECI SUPPO RT (FY01) 7 1 ] I TT AS FP 1 1flb 1i,871 T 7

4WZ1 WRK PL4$I#MR~Sp; y~~44

REUDDU0W REVISE & ISSUE DRAFT B WP TO RL FOR 15 O30 CTDU T 23OCTO 210 156,55 17,643PUBLIC REV.
RIEUUU9C PUBLIC REVIEW OF WORK PLAN 42 240TOcO 2DSGECUW O 0

RE00U10 PLAN I FORCE WORK REVIEWS 14 26s I'- T4NoVrF -1E 114 1T7 174

REDG0180 COMPLE IE EXGAVAlON PERMITS 21 31TOCTD 3UNQVU 44 3,32

REQUTBC COMPLETHEALI H & AFE Y PLAN3DE

REDDDTD FINALIZE WORK PLAN AS REV 0 20 27DE000 24JAND1 59 552 7

REDDDTT0 WORK PLAN GOMPLE ITE 0 24JAND1 0 T n

Project Start 01OCT96 C = Eady Bar 2ADI Sheet 6 of 8
Project Finish I1FEB06 fl PmgremBw 200 AREA RIA PROJECT PATTERNSDeta Date 01OCTOO citIcal Act"iy PATTERN0

Rn Dat. 21SEP0 FY2001 DWP (01 - 03) m REGULATOR REVIEW
0 Primvera Systems, Ine. FY2001 ONLY



AvID my ACLUVKIy

Description
orig Early Early HQUR budgeted I j URD _
Dur Start Finish cost -

1W23 BOREHOILES j
SubtoTal 16C~UO 28SEP1 ,T753,912

REDU1W BOREHOLE PREJOB PLANNING 90 1BDCTO 2BFEB01 1,O6 5,U83

R00042W PRUGUR: DRILLING SE:RVICE=S 50 13NOU 5WJANU1 1T T 5m0T 8,156

REOOO425 SUBCONTRACTOR SUBMITI-ALS/READINESS 29 31JANOI 13MARD1 0 D 0

RE0429 DRIVt QASING SI it MOB 20 I2FEBU1F 12MARU1 3 22,4/7 22,470

RUTIW DRIVE CASINGS - 5 DC 4Z 4MAR01 OUMAYO1 3,012 38 5883

RE OC442 BOREHOLE D)ILLNG -2 BH 3L D9MAYU1 19JUL01 3,0W 4584,4/3 553

REDU04W5 BOREHOLE SAMPLING & COLLEC I ION 55 OUMAYU1 2BJULOV 935 -67,789 68,126

REOU0470 BOREHOLE SAMPLE LABORATORY ANALYSIS 101) O9MAYO1 SSEMPD1 74 314,884 43,317

~fl ~lflrr nnnwr - """ -r"'l "' w
FKCUUIJ43U UfILLINGt. Oil UCMOJD A £U.JUL1 UI UGJ1 I 22,131

h-t

rrui YYUZ
LNI J F MIAl M I J A 5101 N D
AA A A

VT

--

-fl-

j-
TW24 GEOPHYSICAL LOGGING

'Subtotal 148 6FEB01 OSSEPU1 159 10,508 1 29,54 

I=EDU610 PROGURE GEOPHYSICAL LOGGING 3- USES01- 2APR01 97 ,858 6,888

REUU062W PERFO-RM GEOPHYSICAL LOGGING - DRIVE -5 I4MARO1 Z2MAYDT 44 25,9 5 32383 - ---
CASINGS

RETG825 PERF-ORM GEOPHYSICAL LOGGING - NEW B-Is $f O9TAY 12AUGO1 18 7W55 3W3 ----- 1 3

REUGOB3T SB N I RAC I GEOPHYSICAL~LOGGING 23 UAUGU~ D5SEPDO - --

TW25 DW
Subtotal 1 D9MAYI 28StPD[ 173 11,672 11t672

R0F 1W I W WAS IT MAIN I ENANCE AND INSPEC IN T00 O9AYO1 zisrrar 1 1,2

TW7O PROJECT SUPPORT -
Subtota 25 1200TO 2 EP01 232 20,251 20,251

REO01850 SUPERVISION - PROJECT SUPPORT (FYU1) 251' 32CT00' 286SEP011 232 20,251 20-51

3P40 ALTFNEAR MNED MER l W2
Subtotal 24tiUUUD ZSEPDI 28P1 1-1,495 244,0721 251,942

project Start 01 OCT59 Early w 2A01 Sheet 7 Ofa
rjevt FInIsh 11FDOGM a Pgruus Oar 200 AREA RIA PROJECT PATTERNS

Data Dab 01M Cruc FY200 DWP 01 - 03
Run Date 2MSEP55 Y REGULATOR REVIEW

* Primavera Systema, Inc. FY2001 ONLY



Activity ACtJvfty odig Early Early HOUK5 Udgeted 1 0URDPT FU
ID Description Dur Start Finish Cost - I b J H u A M J J I A I4T1GT510 FINE-GRAINEU SOiL SOURCE S TUDY WORK 53 O2OCT IOD 31JAN1 1 329 24,921 24,921

PLAN
TT1213-2 FIELD KtGUNNUMZSANG-E 41 DIJAMI1 DWARW1 --- V' 14,652 41,5

TIDTS3- L CHARACU2ERizARIONRAND LAB I STING 5 UT 29JUNOV 350 105-4- 7

-1001f4U REPORi 71JUNU1 21SEPU1 4bU 44,3041 46,87

WIDS WIDS SUPPORT
5ubtota 251 020C U 26tRV1 120 10.475 10,475

T10021 WIDS PPORT (FY01) 2517 C20 T1 26SP01 I 1 ,475 10,4751

00
00

Project Start 01OCT0 Earty Bar 2A01 Sheet 8 or 8
Project Finish 11FEB06 Pogress ear 200 AREA RIA PROJECT PATTERNS
Data Data 01OCT06 Crtf Activity F2001 DWP (01 -03)
Run Gate 26SEP06 REGULATOR REVIEW
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